

PUBLIC BLANK RESOURCE

Production Schedule

Intended user: Students and teachers planning a culinary lab, Cottage event, pop-up, or capstone

Purpose	Turn a service deadline into an ordered production plan with responsibility, dependencies, equipment, holding/storage, quality checks, status, and contingencies.
When to use	Build after the menu and event scope are approved. Update status during production and use the schedule during closeout review.

Event or lab	Service deadline
---------------------	-------------------------

Production date(s)	Teacher supervising
---------------------------	----------------------------

Start	Complete by	Production task	Student/role	Dependency	Equipment	Holding/storage e	Quality checkpoint	Status/contingen cy

Start	Complete by	Production task	Student/role	Dependency	Equipment	Holding/storage	Quality checkpoint	Status/contingency

Start	Complete by	Production task	Student/role	Dependency	Equipment	Holding/storage	Quality checkpoint	Status/contingency

Pre-service check

- ☐ Every task has an owner and deadline.
- ☐ Dependencies are complete before dependent tasks start.
- ☐ Equipment conflicts and utility needs are resolved.
- ☐ Hot/cold holding and storage locations are confirmed.
- ☐ Quality and safety checkpoints have an assigned reviewer.
- ☐ A contingency exists for late product, equipment failure, ingredient shortage, or staffing change.

Teacher approval before execution	Date

Closeout note: what changed from the schedule and why	Next schedule improvement